

Stealth CPI: Managing Work Products to Achieve Continuous Process Improvement

Ron Abler and Ted Warren
NAVAIR

While identifying, defining, and organizing activities into graphical process diagrams is helpful during Continuous Process Improvement (CPI) planning, it's not very useful to our managers and their teams during implementation. Most managers understand—and therefore manage—through work products (WPs). Managing WPs has proven to be simpler and more intuitive than managing processes, dealing directly with the end-products themselves. Stealth CPI centers on existing WPs, permitting organizations to implement process improvement (PI) incrementally, purposefully—and even stealthily.

Most if not all PI standards, models, and methodologies concern themselves with processes during the planning and implementation phases. But when it comes to the evaluation phase, evaluators do not look at processes but at the concrete evidence (artifacts and WPs) showing that the processes have been followed. Nevertheless, PI remains an abstract exercise that is not intuitively obvious to the majority of technical professionals who are not specialists in the PI field. This fact has led to a myriad of models and methodologies that attempt to simplify the concept of PI. The end result has been the creation of an extensive consulting industry dedicated to shepherding organizations through the confusing maze and jargon of formal standards compliance.

In our organization, the Presidential Helicopters Program In-Service Integrated Product Team (VH-IS), we are prototyping a concept that we call Stealth CPI. Our goal is to improve our processes by structuring our WPs so that our people can be best practices- and CMMI-compliant just by doing their jobs. This concept is based on lessons learned from previous implementations of CMMI in other organizations:

1. Process diagrams are abstract and are, at best, graphic representations of activities conducted within and in support of the described process. Thus, process diagrams are tools, not products.
2. Processes are made up of activities, and each activity results in one or more WPs. Only the WP, not the generating activity, can transfer the activity's productivity elsewhere within an organization. Any activity or suite of related activities that does not produce a desirable WP is held suspect because it may be unnecessary or unproductive.

We feel that neither processes nor activities alone benefit organizations.

With this in mind, our plan implements CPI by managing WPs instead of processes. Stealth CPI meets its PI goals in three phases:

1. Planning Phase

- Documenting and refining the visual representation of the improved processes.
- Mapping WPs to activities.
- Developing work folders (all containing guidance) to support improved WPs.

2. Implementation Phase

- Publishing the work folders.
- Assigning the improved WPs.

3. Assessment Phase

- Conducting continuous assessments. For example, SCAMPI B and C assessments in a CMMI environment.

Project managers are a breed apart in American business and government. They walk a narrow line defined by requirements, schedule, budget, and resources, complicated by the demands of superiors and the needs of subordinates. Happy is the manager who knows exactly what WPs are required and when, and who has been given all the resources necessary to produce those WPs correctly, completely, and in a timely manner. In fact, the same thing can probably be said of most employees in any organization, regardless of the organization's business.

When the specter of PI rears its intimidating head (as it will eventually in every competitive business), all too frequently the conventional response is to start with process definition in the form of process diagrams. In too many cases, the end result of this classic approach is improved process diagrams instead of improved processes. Giving project managers a process diagram and asking them to make the contained improvements is usually a waste of their time. Training project managers to become PI specialists—in the hope that the *worker bees* will fulfill the desires of the management

queens and drones—can be expensive and wasteful. We believe it is more efficient and cost-effective to implement PI by:

- Rolling out improved WP tool sets rather than improved process diagrams.
- Training our people to be experts in our WPs rather than in PI.

And our people agree.

Stealth CPI is a *bottoms-up* approach that takes advantage of a simple fact: It is far simpler and infinitely more intuitive to identify and improve WPs than it is with processes. It is more conceivable to envision a successful organization without a single process diagram than it is to imagine one without WPs. Even the clearest diagram of the best possible process can't single-handedly improve an existing process. This is where PI models and methodologies normally enter the picture: to show us where to go next. Regardless of the standard to be used, all of them start with processes but end with WPs. The reason for this is that assessing the goodness of a process is neither feasible nor objective. Take the following exchange as a typical example:

Evaluator: "Do you conduct peer reviews?" (If peer reviews are part of the standard being evaluated, then "Yes" is the only correct answer to this question).

Evaluee: "Yes."

Evaluator: "Prove it!"

At this point, it is neither correct nor sufficient to reply: "Our next peer review is in two weeks. Come back then and watch."

In other words, the proof lies not in the process, but in the artifacts and WPs that result from the process. Evaluators routinely presume that the existence of a desired artifact proves that its generating activity did, in fact, take place. The quality of the artifact is presumed to reflect the quality of its generating activity.

NAVAIR has developed its "System

Report Documentation Page			Form Approved OMB No. 0704-0188		
Public reporting burden for the collection of information is estimated to average 1 hour per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington VA 22202-4302. Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to a penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number.					
1. REPORT DATE 2010	2. REPORT TYPE		3. DATES COVERED 00-00-2010 to 00-00-2010		
4. TITLE AND SUBTITLE Stealth CPI: Managing Work Products to Achieve Continuous Process Improvement			5a. CONTRACT NUMBER		
			5b. GRANT NUMBER		
			5c. PROGRAM ELEMENT NUMBER		
6. AUTHOR(S)			5d. PROJECT NUMBER		
			5e. TASK NUMBER		
			5f. WORK UNIT NUMBER		
7. PERFORMING ORGANIZATION NAME(S) AND ADDRESS(ES) NAVAIR,48100 Shaw Rd,Patuxent River,MD,20670			8. PERFORMING ORGANIZATION REPORT NUMBER		
9. SPONSORING/MONITORING AGENCY NAME(S) AND ADDRESS(ES)			10. SPONSOR/MONITOR'S ACRONYM(S)		
			11. SPONSOR/MONITOR'S REPORT NUMBER(S)		
12. DISTRIBUTION/AVAILABILITY STATEMENT Approved for public release; distribution unlimited					
13. SUPPLEMENTARY NOTES					
14. ABSTRACT					
15. SUBJECT TERMS					
16. SECURITY CLASSIFICATION OF:			17. LIMITATION OF ABSTRACT Same as Report (SAR)	18. NUMBER OF PAGES 4	19a. NAME OF RESPONSIBLE PERSON
a. REPORT unclassified	b. ABSTRACT unclassified	c. THIS PAGE unclassified			

lent, good, inadequate), numerically (e.g., 1 through 10), or graphically (e.g., green, yellow, and red), as desired. The CWM in Figure 1 uses colors to denote status in a manner similar to the SCAMPI.

The technique of Stealth CPI starts with the waypoints in column D. If it can be demonstrated that a WP simply exists and that its indirect artifacts (e.g., memos, meeting minutes, emails, etc.) demonstrate that it is in regular use, then its waypoint in column D can be filled in with a satisfactory status. Once all the SPs in a process area have satisfactory marks in column D of the CWM, it can be said that the organization is minimally effective in that process area (i.e., Capability Level 1 “Performed”).

Admittedly, higher capability levels are more difficult to achieve than merely demonstrating the existence of WPs, but the Stealth CPI technique remains just as simple at all capability levels: Apply each GP, one at a time, to each WP and improve that WP as necessary to comply with the GP. Take, for example, a mitigation plan, WP 3.1 (in row 12, column C). The waypoint under GP 2.5, Train the People (row 12, column I) would contain a satisfactory mark if it can be shown that the employee(s) who develop mitigation plans are properly trained to do so. Similarly, the waypoint under GP 2.6, Manage Configurations would hold a “Not Applicable” mark if the mitigation plan was not a configuration item (CI). Since it is likely that a mitigation plan would be a CI, the waypoint in column J would hold a satisfactory grade if the mitigation plan shows evidence of configuration management, such as a current document version number.

One can see that the CWM tracks both the simple existence (effectiveness) and the goodness of that WP (efficiency) relative to the discriminators required by whatever standard an organization chooses to use (such as the GPs in CMMI). It is the CWM that enables Stealth CPI to achieve PI, one WP at a time.

Work Folders

Once the processes, their related activities, and the resulting WPs have been mapped onto the CWM, it becomes possible to begin improving processes by directing the desired improvement in the organization’s WPs.

Take GP 2.6, Manage Configurations, for example: Every WP (i.e., each row) in the CWM has its waypoint in the GP 2.6 column. If a WP is a configuration item (i.e., appears on the configuration item

list, itself a WP), then Stealth CPI expects that evidence of configuration management will be reflected in the WP. In the case of a recurring report, the *improvement* might be the simple addition of a document version or control number. Improvement in WPs are managed through the use of work folders, which completely define the *who, what, when, where, why, and how* of each WP.

The goal of a work folder is to provide staff members with all the information and tools necessary to produce WPs of the desired quality. As appropriate to each WP, a work folder may contain a template, a tailoring guide, criteria for use, a process or activity diagram, com-

“Our staff does not have to be specifically trained in CMMI or even conversant with PI theory, concentrating on doing what they do best: generating the highest-quality WPs possible.”

plete instructions (if not contained in the template itself), perhaps a PI Indicator Description, and even the actual training materials (or pointers to the training) necessary for proper use and delivery. In a nutshell, the work folder completely defines the activity or activities that generate the WP. In total, the work folders implement the processes of the organization in an immediately usable form.

Stealth CPI in the Program Office

VH-IS is adopting the Program Management Office (PMO) approach of consolidating functions and standardizing methodologies and templates for use in the management and delivery of projects. This new approach will be the prototype for Stealth CPI. If successful, Stealth CPI will be implemented for new projects and eventually retrofitted throughout the organization. Stealth CPI will be the basis for re-use, wherever possible, of PMO-

like processes and WPs. VH-IS has selected the continuous representation of CMMI with a tailored profile consisting of six high-priority process areas: project planning, project monitoring and control, requirements development, requirements management, configuration management, and risk management.

The first step was to generate a CWM for each process area by listing the SPs in the rows, and the GPs in the columns. The next step was to map the WPs from NAVAIR’s SETR (entry and exit criteria) to their related SPs. This involved adding some practices or activities to account for non-CMMI WPs required by the SETR as well as adding some new WPs expected in the CMMI but not called for in the SETR.

After each individual CWM has been fully populated (such that every WP maps to a single practice or activity and every practice or activity maps to a unique WP), the work folders for each WP can be created and placed in a shareable repository.

Once a work folder has been completed and made available to staff members on a project-by-project basis, the VH-IS can track, manage, and ultimately fulfill all of the requirements of the governing SETR in a CMMI-compliant manner by simply assigning the WPs that fulfill the entry and exit criteria of the SETR (plus supporting CMMI-specific WPs, as necessary). From this point on, our ultimate goal of constant PI can be achieved through regular WP improvement as long as each improvement is defined and facilitated by the tools in the concomitant work folders. Our staff does not have to be specifically trained in CMMI or even conversant with PI theory, concentrating on doing what they do best: generating the highest-quality WPs possible.

In summary: Contrary to classic CPI, we will employ and improve our existing WPs; established processes and their improvement will be the consequent by-products. The CMM will serve as our tool and our map.

Early Success Indicators

At VH-IS, we are on the verge of declaring success at Capability Level 1 for our profile. As soon as we have mapped an existing WP (direct artifact) to each SP and can demonstrate their active use with indirect artifact(s), we can claim Level 1 because we can prove that we are performing each specific practice. Considering that, we will have reached Level 1 without requiring the very time-consuming and (unfortunately) distracting SEPG. In fact, we will have achieved

this with only the part-time involvement (16 hours per week) of the standards engineer and a couple of hours per week of the team lead's time—a definite cost-avoidance. Furthermore, we have gotten this far without requiring any formal CMMI training of our staff—a definite cost-savings. This is an early indicator that we can continue this technique through Levels 2 and 3, and we should be able to do so very cost-effectively, while imposing little or no process-improvement distraction into the equation.

Also, in the course of reaching Level 1, we will have mapped our SPs to the NAVAIR-mandated technical review system, thereby killing two birds with one stone: We have demonstrated the feasibility of implementing a technical review system that is intrinsically CMMI-compliant through common WPs. We consider this to be a necessary milestone toward the success of our initially stated ultimate goal, which is to structure our WPs so that our people can be best-practices compliant just by doing their jobs.

Ten Steps to Successful Stealth CPI

If you plan on starting to utilize Stealth CPI in your organization, here are 10 essential steps to success:

1. Create a CWM template for each process area¹.
2. List each activity within the process on its own row in column A and B. In CMMI, these are SPs.
3. List the title of each activity's WP in column C.
4. If an activity generates more than one WP, add a row for each WP, repeating the activity name in columns A and B, and the name of the artifact in column C. In column D, insert a word or phrase that will document the simple existence of each artifact.
5. Determine the discriminators that will be used to evaluate the incremental improvement of the process. In CMMI, these are the GPs. Place the name of each discriminator in the top row of each column, beginning with column D.
6. For each WP, assign an owner/manager who is responsible for its maintenance and upkeep.
7. Define a complete work folder for each artifact or group of artifacts that represents a discrete WP.
8. Conduct internal audits (gap analyses) of the artifacts and WPs, recording the status of each in the appropriate waypoint, starting with column D

Software Defense Application

Defense organizations will find that Stealth CPI is much more intuitive and cost-effective than traditional CPI because it approaches the problems from the perspective of real-world work products rather than abstract processes. This article steps the reader through the set-up and implementation of Stealth CPI with the use of its central tool, the Capability Waypoint Matrix. Stealth CPI saves time and money over more conventional approaches because it requires less process-specific training, fewer people dedicated to the CPI project itself, and therefore less overhead to achieve the same results. Better-managed WPs foster better reuse, result in more efficient implementation, and are easier to improve than abstract processes.

- (exists) and denoting each qualifying waypoint under the discriminators, as appropriate.
9. Use the results of the audits to evaluate the overall PI program and to continue improving the organization's WPs.
 10. When all waypoints in a process are satisfactory for the desired next level of improvement, DECLARE VICTORY!♦

References

1. Commander, Naval Air Systems Command. *NAVAIR Systems Engineering Technical Review Process*. NAVAIR-INST 4355.19D. 17 Apr. 2009 <<http://nawctsd.navy.mil/Resources/Library/Acquguide/4355-19.doc>>.

2. Abler, Ron. *Stealth CMMI*. Proc. of the SEI/NDIA CMMI V. 1.2 and Beyond Workshop. Montreal, 2007.
3. Jacob, Bob, and Ron Abler. *T-RISK – Risk Management for Test Range Safety*. Atlantic Test Range, Naval Air Systems Command. Patuxent River, MD. 17 Mar. 2008.
4. Chrissis, Mary Beth, Mike Konrad, and Sandy Shrum. *CMMI: Guidelines for Process Integration and Product Improvement*. 2nd Ed. New York: Addison-Wesley, 2007.

Note

1. Contact Ron Abler by e-mail for free-of-charge, ready-to-use sets of CWMs.

About the Authors



Ron Abler is a standards engineer for Sabre Systems Inc., serving the VH-IS's Independent Verification and Validation for NAVAIR at the NAS – Patuxent River, Maryland. He also is a Best Practices Champion, CMMI consultant, and SEI-authorized CMMI Instructor. He served as the U.S. Navy's program manager for office automation and, after retirement from the Navy, as the vice president of AOM Associates. Abler led the USAF's first successful CMM Level 2 appraisal, chaired four CMM SEPGs leading to SCAMPI appraisals, was the independent standards compliance manager for three NAVAIR teams.

Sabre Systems, Inc.
48015 Pine Hill Run RD
BLDG 3
Lexington Park, MD 20653
Phone: (301) 995-3873
E-mail: rpabler@atlanticbb.net



Ted Warren is the Independent Verification and Validation team lead and the risk manager for the VH-IS for NAVAIR at the NAS – Patuxent River, Maryland. He has 28 years of experience in systems engineering, systems analysis, and program management. Warren earned a bachelor's degree in geology from Dickinson College and a master's degree in systems engineering from Johns Hopkins University. He is also an instructor for the Master of Science in Systems Engineering Program at Johns Hopkins.

NAVAIR
48100 Shaw RD
RM 2A01
Patuxent River, MD 20670
Phone: (301) 757-1825
E-mail: heath.warren@navy.mil